



Change Order

Order#: 3

Order Date: 10/14/2024

License: RCE7170

PO Box 176
Rigby ID 83442
(208) 356-7979

To: Teton County, Idaho
150 Courthouse Drive
Driggs ID 83422

Project: 24146
Teton County Fair Pavilion
150 Courthouse Drive
Driggs ID 83422

The contractor agrees to perform and the owner agrees to pay for the following changes to this contract

Plans Attached

Ordered By:

Customer Order:

Specifications Attached

Description of Work	Amount
Add concrete in column pads to allow tie-in	537.74
Labor Hours	
OH&P	53.77

Notes

Negative changes will lower the overall contract price requiring no additional payment by owner.

Approved Amount of Change

591.51

The original Contract Sum was	415,000.00
Net change by previous Change Orders	1,038.00
The Contract Sum prior to this Change Order	416,038.00
The Contract Sum will be changed by this Change Order	591.51
The new Contract Sum including this Change Order will be	416,629.51
The Contract Time will be changed by	7 Days

Owner _____

Date _____

Contractor  _____

Date 10/23/2024