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Good Morning,

 

There has been quite a bit of positive momentum and activities taking place these last few months and I wanted to
get out a brief update of the status of the BUILD project components. If you had any questions ,please let me
know…Thanks

 

 

Component 1: Stilson Transit Center
100% Plans and specifications are complete
Dick Anderson Construction is Preparing to advertise for subconsultant services. Advertisements will run
through Augus 28

GMP package for client review is anticipated in September/October and prepare for JIM presentation in
November 2024

Construction anticipated by Spring 2025
Jackson Hole Public Art has selected an artist for inclusion of artwork at the site (Separate activity from
BUILD)

 

Component 2: Transit Signal Prioritization (TSP)
Agreement between WYDOT and START has been generated and WYDOT Attorney General draft document
is under review by START
Design plans for each intersection are concurrently under development
Anticipated calendar year 2025 installation

 

Component 3: Commuter Buses (2) - COMPLETE
Delivered in October 2023

 

Component 4: “Electric” Buses (2)
The FTA determined that hybrid buses meet the intent of an “electric” description
START is preparing to solicit quotes



Currently anticipating a late 2025 delivery and this date will be adjusted if needed

 

Component 5: Wilson Active Transportation
90% plans production continues
Continued coordination on access points / driveways, etc. continue as needed
The project requires temporary construction easements (TCE) to blend/ grade in the improvements and allow
for working platforms
Just compensation offer packages are being developed for delivery to property owners for the use of the
TCE’s
Construction anticipated to start in Spring 2025 and complete in late 2025

 

Component 6: Wilson to Stilson Pathway - COMPLETE
Construction Complete

 

Component 7: Teton Pass Trail
Design plan development continues
Exploring the use of existing  “on-site” fill material with WYDOT that may be available for use
Easements will be required and coordination between WYDOT, FTA, FHWA, and USFS will be undertaken
once the final mapping of required easements are finalized  
Construction is anticipated to begin in Spring 2025 and be completed by late 2026

 

Component 8: Driggs Downtown Transit Center
Design plan development continues for bid / procurement in late 2024
Construction planned for calendar year 2025

 

Component 9: Driggs 5th Street Park and Ride
Design plan development self-performed by City of Driggs
Construction planned for calendar year 2026

 

Component 10: Driggs Pathway to the Airport - COMPLETE
Construction complete

 

Component 11: Old Jackson Highway Advisory Shoulders
Bids received and construction to be completed by September 2024

 

Component 12: SH 33 @ Baseline Road (ITD)
Construction ongoing – completion anticipated by end of 2024

 

Component 13: SH 33 Passing Lane (ITD)

https://www.google.com/maps/search/12:+SH+33?entry=gmail&source=g


Construction ongoing – completion anticipated by end of 2024
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