



AGENDA ACTION ITEM

DATE: 2024-10-28

TO: Board of County Commissioners

FROM: Darryl Johnson, Public Works Director

ITEM TITLE: **Action Item – Fair Pavilion Expansion Change Order No. 3**

Summary:

Fair Pavilion Expansion Change Order No. 3

Once existing piers were exposed, it was discovered that the design tie did not fit with the existing pier depth. A minor design adjustment was needed that involved extra concrete to accommodate the tie to existing.

Fiscal Impact:

Change Order No. 3 in the amount of \$591.51 is mostly for the added concrete quantities. We are still within our original not to exceed budget

Attachments:

Teton West Change Order No. 3

SUGGESTED MOTION:

Approve Teton West Change Order No. 3 in the amount of \$591 for modifications to pavilion expansion construction tie to the existing structure. Change Order 3 to be paid from 290-00-80400